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In	  the	  summer	  of	  2011,	  the	  Greater	  Flagstaff	  Forests	  Partnership	  (GFFP)	  and	  Ponderosa	  Fire	  Advisory	  
Council	  (PFAC)	  initiated	  a	  project	  to	  “review”	  the	  “Community	  Wildfire	  Protection	  Plan	  for	  Flagstaff	  and	  
Surrounding	  Communities	  in	  the	  Coconino	  and	  Kaibab	  National	  Forests	  of	  Coconino	  County,	  Arizona”	  
(CWPP).	  	  First	  approved	  in	  2005,	  the	  CWPP	  review	  is	  designed	  to	  assess	  the	  status	  of	  implementation	  
activities	  and	  evaluate	  progress	  towards	  desired	  goals.	  	  Although	  not	  required	  per	  the	  authorizing	  
legislation	  (Healthy	  Forest	  Restoration	  Act	  of	  2003	  -­‐	  HFRA),	  nor	  by	  the	  CWPP	  itself,	  this	  was	  intended	  to	  
analyze	  activity	  within	  the	  CWPP	  area	  that	  addressed	  goals	  or	  was	  influenced	  by	  the	  plan,	  and	  to	  
develop	  a	  report	  for	  local	  government	  and	  land	  management	  agencies	  on	  findings	  	  -­‐	  it	  was	  not	  designed	  
to	  revise	  the	  text	  or	  intent	  of	  the	  CWPP.	  	  	  Primary	  emphasis	  was	  placed	  on	  summarizing	  treatment	  




The	  Greater	  Flagstaff	  Area	  Community	  Wildfire	  Protection	  Plan	  was	  approved	  by	  the	  Arizona	  State	  
Forester,	  Coconino	  County,	  City	  of	  Flagstaff,	  and	  Ponderosa	  Fire	  Advisory	  Council	  (representing	  local	  fire	  
departments	  and	  fire	  districts)	  in	  January	  of	  2005.	  	  Jointly	  developed	  by	  the	  GFFP	  and	  PFAC,	  the	  plan	  
covered	  a	  939,736-­‐acre	  area	  centered	  on	  Flagstaff.	  	  Working	  closely	  with	  US	  Forest	  Service	  staff	  and	  the	  
NAU	  Forest	  Ecosystem	  Restoration	  Analysis	  (Forest	  ERA)	  program,	  the	  CWPP	  was	  designed	  to	  address	  
the	  following	  Goal,	  Objectives	  and	  Principles	  (quoted	  form	  the	  CWPP):	  
	  
GOAL 
To protect Flagstaff and surrounding communities, and associated values and infrastructure, 
from catastrophic wildfire by means of: 
a) An educated and involved public,       
b) Implementation of forest treatment projects designed to reduce wildfire threat and 
improve long term forest health, in a progressive and prioritized manner, and 
c) Utilization of FireWise building techniques and principles. 
 
OBJECTIVES  
• Create a healthy and sustainable forest and protect communities by implementing forest 
treatments designed to reduce the threat of catastrophic wildfire.  
• Engage the public by providing opportunities in both preparedness and mitigation efforts. 
• Support efforts to establish effective and sustainable methods to utilize small-diameter 
wood and other forest biomass. 
• Promote FireWise building materials and construction techniques, as well as creation and 
maintenance of defensible properties and neighborhoods. 
• Attract necessary funding (appropriations, contracts, donations, grants, etc.) to 
successfully reduce fire threat. 
	  
PRINCIPLES  
Fuel Management: Reduction of target hazardous fuels is based upon known fire risk, fire 
behavior, and threats to values-at-risk. 
Social and Political: Social and political concerns play a major part in defining treatments 
and their locations.  
Operational:  Due to financial, infra-structure, and personnel constraints, emphasis must be 
placed on strategically located fuel treatments designed to protect key values-at-risk, and 
that can serve as anchor points for larger, landscape-scale treatments. 
Ecosystem: Reduction of hazardous fuels should be integrated with overall ecosystem 
conservation, restoration and management goals. 
Economic: Implementation and maintenance of fuel treatment benefits greatly outweigh their 
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costs because they: save money by avoiding suppression expenditures, rehabilitation 
costs, and compensation for property damage; are an investment in protecting firefighter 
and civilian lives; present new opportunities for rural economic development; and may 
help address issues related to the availability of homeowner’s insurance in fire prone 
forest ecosystems 
Ethical: The continuing decline in forest health and the increasing probability of catastrophic 
fires, and their potential impact on the greater Flagstaff region, is a reality. The need to 
act now to restore forest health and reverse this dangerous downward spiral is of utmost 
importance. 
	  
CWPP’s	  have	  been	  developed	  for	  two	  adjacent	  areas	  –	  the	  Williams	  area	  in	  2005	  (west),	  and	  the	  Blue	  
Ridge	  area	  in	  2010	  (southeast).	  	  Authorized	  by	  the	  Healthy	  Forests	  Restoration	  Act	  of	  2003,	  these	  plans	  
formed	  the	  basis	  for	  community	  wildfire	  protection	  planning	  as	  implemented	  through	  fuel	  reduction	  
and	  forest	  restoration	  treatments	  on	  public	  lands,	  through	  private	  land	  treatments,	  through	  various	  
emergency	  planning	  and	  management	  efforts,	  and	  through	  extensive	  public	  outreach	  and	  education	  




The	  Schultz	  wildfire	  in	  June	  2010	  represents	  the	  type	  of	  dangerous	  
wildfire,	  and	  the	  damaging	  post-­‐fire	  effects,	  that	  can	  develop	  if	  
actions	  in	  a	  CWPP	  are	  not	  implemented	  on	  a	  wide-­‐scale	  basis.	  	  	  
	  
The	  Greater	  Flagstaff	  area	  CWPP	  can	  be	  found	  at	  the	  GFFP	  
(www.gffp.org)	  ,	  City	  of	  Flagstaff	  Fire	  Department	  Wildland	  Fire	  
Management	  Division	  (www.flagstaff.az.gov/wildlandfire)	  ,	  or	  




Significant	  treatment	  activity	  has	  been	  ongoing	  under	  various	  programs	  for	  addressing	  public	  and	  
private	  land	  throughout	  the	  CWPP	  area.	  	  GFFP	  has	  maintained	  and	  annually	  updated	  a	  “treatment	  map”	  
for	  a	  large	  portion	  of	  the	  CWPP	  area	  that	  is	  posted	  on	  their	  web	  page:	  www.gffp.org/about_gffp/map.	  	  
It	  provides	  the	  best	  overview	  of	  accomplishments	  to	  date.	  	  Summary	  statistics	  over	  the	  past	  15	  years	  
include	  approximately	  116,500	  acres	  of	  forest	  treatments	  implemented	  (including	  48,500	  within	  GFFP	  
and	  12,300	  within	  the	  City	  of	  Flagstaff)	  by	  at	  least	  a	  dozen	  different	  programs.	  	  	  	  	  
	  
Future	  activity	  in	  the	  area	  includes	  continuation	  of	  fuel	  reduction	  and	  forest	  health	  treatments	  through	  
the	  State	  Forestry	  Division,	  GFFP,	  City	  of	  Flagstaff,	  Fire	  Districts,	  Rural	  Communities	  Fuels	  Management	  
Program	  (RCFMP),	  and	  other	  local,	  non-­‐federal	  projects,	  and	  treatments	  under	  projects	  with	  approved	  
NEPA	  and	  “shelf	  stock”	  associated	  with	  the	  Four	  Forest	  Restoration	  Initiative	  (4FRI)	  first	  analysis	  area	  on	  
federal	  land.	  
	  
Nine	  FireWise	  neighborhoods	  have	  been	  established,	  and	  Sedona	  Fire	  District	  has	  been	  designated	  a	  
FireWise	  ArcView	  Community.	  
	  
IMPROVED	  PROTECTION	  CAPABILITIES	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This	  section	  of	  the	  CWPP	  is	  included	  below	  with	  information	  on	  the	  status	  of	  the	  20	  items	  identified.	  	  
For	  several	  years	  after	  approval	  of	  the	  CWPP,	  a	  local	  “review	  team”	  tracked	  some	  activity.	  	  The	  results	  of	  
these	  unpublished	  reports	  are	  included	  in	  this	  updated	  review.	  	  The	  20	  “activities	  and	  efforts”	  are	  
identified	  verbatim	  from	  how	  they	  were	  identified	  in	  the	  plan	  (in	  italicized	  and	  bold	  text)	  and	  then	  their	  
status	  is	  updated	  (Status:).	  
	  
Activity 1. Survey existing neighborhoods.  Identify, map, and prioritize neighborhoods 
for neighborhood-wide home ignitibility reduction. 
 
	  	  	   Status:	  Completed	  for	  City	  of	  Flagstaff	  with	  map	  at	  www.flagstaff.az.gov/wildlandfire	  ;	  local	  fire	  
districts	  addressing	  some	  other	  areas	  –	  Highlands,	  Summit,	  Pinewood,	  Mormon	  Lake,	  Sedona;	  
RCFMP	  also	  targeting	  certain	  areas;	  systematic	  approach	  to	  areas	  not	  covered	  should	  be	  considered.	  	  
	  
Activity 2. Establishment of a regional fuels crew. This would involve many different 
partners and require sufficient funding.  Principle among the partners would be PFAC 
members, but it could also involve NAU-ERI and GFFP as well.  The consolidated crew, 
larger than current separate efforts, would be under single leadership with standardized 
training, equipment, and treatments standards.  In addition to mitigation and prevention 
efforts, the crew could be available within the local area for fire suppression needs 




Status:	  Flagstaff	  Fire	  and	  regional	  Fire	  District	  
fuel	  crews	  continue	  their	  activities;	  Arizona	  
Department	  of	  Corrections	  crew	  works	  on	  State	  
Land	  and	  assists	  with	  other	  work	  as	  needed;	  the	  
Bear	  Jaw	  Fire	  and	  Fuels	  Module	  was	  established	  
in	  2008	  with	  staff	  from	  Highlands,	  Summit	  and	  




Activity 3. Increased public education activities: Utilization of new outreach methods to 
prepare the community to receive fire. Currently, there are a number of education 
initiatives and outreach methods underway by area partners.  These include public 
meetings, presentations to service clubs, civic organizations and homeowner 
associations, media notices, periodic workshops and symposia, development and 
distribution of material, and participation in community events such as the Forest 
Festival, Science In-The-Park, and the County Fair.  Future activities might include 
involvement in the Northern Arizona Home Show, public service announcements, airing 
of informational videos on Public Access TV and public service announcements on 
commercial TV, recognition of FireWise communities by the national FireWise program, 
and development and maintenance of a joint-agency website devoted to this issue. 
 
	  	  	   Status:	  Several	  new	  approaches	  utilized,	  including	  newspaper	  articles	  and	  inserts,	  field	  trips,	  web	  
pages,	  staffed	  booths	  at	  public	  events,	  etc.;	  FireWise	  process	  very	  active	  –	  several	  neighborhoods	  
accepted/approved	  (Forest	  Highlands	  -­‐	  04,	  Pine	  Canyon	  -­‐	  09,	  Continental	  Country	  Club	  -­‐	  07,	  
Pinewood/Munds	  Park	  -­‐	  11,	  Flagstaff	  Ranch	  -­‐	  06,	  Lockett	  Ranches	  -­‐	  07,	  Westwood	  -­‐	  08,	  North	  Slopes	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-­‐	  08,	  Boulder	  Point	  -­‐	  08,	  The	  Meadows	  –	  08);	  outreach	  at	  Festival	  of	  Science	  continued;	  “Yellow	  Belly	  
Ponderosa”	  developed	  &	  presented	  to	  middle	  schools;	  4FRI	  project	  generating	  new	  interest;	  	  
significant	  interest	  in	  forest	  treatments	  and	  potential	  cost	  sharing	  options	  following	  Hardy	  &	  Schultz	  
fires	  locally	  and	  Wallow	  Fire	  in	  White	  mountains;	  Flagstaff	  Omnibus	  Survey	  indicating	  public	  
acceptance	  of	  forest	  treatment	  and	  use	  of	  prescribed	  burning	  (see	  results	  in	  Appendix	  II);	  Flagstaff	  
Fire	  &	  Summit	  Fire	  District	  have	  established	  social	  media	  outreach	  efforts.	  
	  
	  
Engaging	  the	  public	  is	  key	  to	  success	  
	  
Activity 4. Develop/adopt/implement Legislation & Appropriations (State/Federal) – 
Adequately fund and/or support, with sufficient oversight to ensure proper and timely 
application.  Items of current interest include:  
 
    FEDERAL: 
National Fire Plan (particularly those areas having to do with assistance to 
local government via the State Fire Assistance grants and other 
mechanisms) 
 
	  	  	  Status:	  Continue	  coordination,	  including	  with	  Western	  Governors	  Association	  	  
	  
Healthy Forests Restoration Act (chiefly to ensure professional planning and 
an increased level of forest treatment implementation, tied to appropriate 
plans) 
 
	  	  	  Status:	  No	  appropriations	  approved;	  several	  Coconino	  NF	  projects	  done	  under	  HFRA;	  	  	  	  
	  	  	  4FRI	  partially	  resulted	  from	  this.	  	  
	  
Forest Landowner Enhancement Program (a highly effective forest treatment 
cost-share program for private landowners) 
 




Ecological Restoration Institute of Northern Arizona University (provides the 
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scientific foundation and academic credibility to our efforts, as well as a 
source of student interns and seasonal employees) 
 
	  	  Status:	  ERI	  still	  heavily	  engaged	  in	  all	  aspects	  of	  CWPP	  related	  activity.	  
 
Local Community Partnerships/Collaboratives (provide interface for federal 
agencies to address community needs) 
 
	  	  	  Status:	  Several	  efforts	  here:	  Analysis	  of	  Small	  Diameter	  Wood	  Supply	  in	  Northern	  
	  	  	  Arizona,	  Kaibab	  Forest	  Health	  Focus,	  Four	  Forest	  Restoration	  Initiative	  and	  associated	  	  
	  	  	  Collaborative	  Forest	  Landscape	  Restoration	  proposal	  
	  
STATE:   
Implementation of HB 2549, comprised of the following five actions: 
Healthy Forest Enterprise Assistance Program (Incentives for wood-based 
businesses) 
State Forester (establishes office w/associated duties) 
Biomass Energy (Directs State to purchase) 
Urban-Wildland Fire Safety Committee (establishes 12-member committee 
w/associated duties) 
Interface Code (Permits adoption of code, per Wildland Fire Safety 
Committee) 
 
	  	  	  	  Status:	  Most	  actions	  considered	  were	  adopted	  and	  implemented;	  extension	  of	  the	  
legislation	  and	  potential	  revisions	  to	  Enterprise	  Assistance	  Program	  being	  considered	  in	  
2012	  legislative	  session.	  
	  
Adopt the remainder of the Governor’s Arizona Forest Health Advisory & 
Oversight Councils recommendations, provided spring 2004. Among others:     
      Increase local planning & zoning authority 
      Require real estate disclosure 
 
	  	  	  	  Status:	  Annual	  recommendations	  made	  by	  combined	  Forest	  Health	  Council	  (FHC),	  some	  
adopted;	  Statewide	  Strategy	  to	  Restore	  Arizona’s	  Forests	  prepared	  and	  adopted;	  Forest	  
Health	  Council	  extended	  under	  Governor	  Brewer;	  land	  use	  &	  wildfire	  report	  issued;	  
smoke	  management	  issues	  are	  becoming	  important	  and	  potential	  need	  for	  “right	  to	  
burn”	  legislation	  being	  discussed.	  
	  
Revise the current Environmental Portfolio Standard (AZ Corporation 
Commission) to eliminate the expiration date, include a larger total 
percentage of renewable energy, and emphasize use of biomass energy 
production. 
 
	  	  	  	  Status:	  New	  Renewable	  Energy	  Standard	  &	  Tariff	  (REST)	  rule	  approved	  in	  2006;	  no	  
revisions	  requested	  or	  anticipated	  since	  adoption;	  utilities	  striving	  to	  reach	  targets;	  
American	  Recovery	  &	  Reinvestment	  Act	  (ARRA)	  grant	  funding	  secured	  for	  biomass	  
studies	  in	  2009;	  Drake	  Cement	  plant	  near	  Pauldin	  considering	  partial	  conversion	  of	  
cement	  kiln	  feedstock	  from	  coal	  to	  forest	  biomass,	  may	  apply	  to	  ACC	  in	  2012;	  Forest	  
Health	  Council	  briefed	  AZ	  Corporation	  Commissioners	  on	  renewable	  energy	  potential	  
from	  forest	  biomass	  in	  January	  2012;.	  
Activity 5. Recruitment of small-diameter, sustainable wood-based industry. Utilization of 
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the large amounts of biomass that must be removed from area forests is critical to 
success.  This issue is covered elsewhere in this Section (See Utilization.) 
	  	  	   	  
	  
	  
Status:	  No	  forward	  movement	  on	  
proposed	  Camp	  Navajo	  industrial	  park	  ;	  
Wood	  Supply	  Study	  identified	  potential	  
supply;	  no	  progress	  on	  NAU	  biomass	  
plant;	  The	  USFS	  has	  recently	  selected	  a	  
contractor	  as	  a	  result	  of	  the	  4FRI	  RFP	  –	  
with	  an	  anticipated	  outcome	  of	  30,000	  
acre/year	  for	  10	  years.	  
	  
	  
Activity 6. Fire District formation. Some outlying homes within the CWPP are outside 
existing fire districts.  Owners within these areas should seriously consider formation of 
Fire Districts – via the County – to facilitate emergency response, prevention, and 
mitigation efforts. 
 
	  	  	   Status:	  Expansion	  of	  Mt.	  Elden	  Fire	  District	  into	  Ft.	  Valley	  area	  and	  then	  consolidation	  with	  Summit	  
Fire	  District;	  Highlands	  Fire	  District	  expanded	  into	  Lake	  Mary	  area.	  
	  
Activity 7. Compatible data-layers for the Sedona and Winona area to facilitate analysis 
of the entire CWPP area.  Key information used in the development of this plan is lacking 
for the Sedona and Winona areas and/or not in the same format as that for the remainder 
of the area.  This somewhat complicated our use of the work of the NAU-Forest ERA 
project.  Comparable data for areas with gaps should be developed to make future 
revision of this plan easier. 
 
Status:	  No	  progress	  here;	  data	  layers	  and	  treatment	  recommendations	  for	  pinyon/juniper	  















Activity 8. Develop a standardized Neighborhood Wildfire Assessment format. The City of 
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Flagstaff has recently received a donation from Allstate Insurance Foundation for just 
such an effort.  Once developed, it can be readily transferred to other jurisdictions within 
the CWPP area.  The information derived from this effort can augment the threat matrix 




Status:	  Process	  completed	  and	  format	  
developed	  for	  City	  of	  Flagstaff;	  available	  




Activity 9. Incorporation of CWPP into on-going activities and established land-
management and agency plans. Both PFAC and the GFFP intend to utilize this document 
to prioritize actions, secure funding, coordinate activities, implement treatments, and 
monitor desired outcomes.  The CWPP also provides guidance to private citizens in their 
effort to reduce their exposure to wildfire. 
 
	  	   Status:	  Several	  USFS	  projects	  completed	  under	  HFRA	  as	  consistent	  with	  CWPP	  (Railroad,	  Marshall	  
Lake,	  Hart	  Prairie,	  A-­‐1	  Mountain)	  and	  commented	  on	  by	  GFFP	  and	  other	  Partners;	  thinning	  &	  pile	  
burning	  in	  Oak	  Creek	  Canyon	  where	  slope	  allows;	  GFFP	  used	  approved	  CWPP	  as	  basis	  for	  securing	  
additional	  grant	  funding	  to	  cost-­‐share	  fuel	  reduction	  and	  forest	  health	  treatments	  on	  non-­‐federal	  
land:	  $105,000	  in	  SFA	  08-­‐006	  (50%),	  $210,000	  in	  WBBI	  08-­‐025	  (50%),	  $376,000	  in	  WFHF	  10-­‐001	  
(90%);	  	  City	  of	  Flagstaff	  used	  CWPP	  to	  develop	  Issue	  Papers	  for	  Congress	  &	  State	  Legislature;	  local	  
fire	  departments	  &	  districts	  targeting	  specific	  properties	  with	  cost-­‐share	  funds;	  	  CWPP	  treatments	  
strategies	  incorporated	  into	  4FRI	  planning	  &	  project	  design;	  Blue	  Ridge	  area	  CWPP	  completed	  on	  
southeast	  border;	  State	  Forestry	  Division	  completed	  the	  Statewide	  Forest	  Resource	  Assessment	  and	  
Strategy,	  which	  was	  used	  during	  City	  of	  Flagstaff	  Land	  Development	  Code	  revision	  and	  adoption	  in	  
2011.	  
	  
Activity 10. Identification of additional resource and equipment need.  Individual 
agencies are responsible to provide appropriate administration and planning for their 
respective organization.  In addition, and to facilitate joint discussion and 
interoperability, PFAC, on an annual basis and with any needed assistance from GFFP, 
will host a multi-party discussion of current fire response capability within the CWPP 
area.  Centered on the goal of reviewing and revising the PFAC Operations Plan 
(Appendix 4), the discussion will include all facets of fire management resources and 
other topics that may be appropriate. 
 
 
Status:	  PFAC	  acquired	  cache	  of	  radios	  and	  equipped	  trailer	  with	  hoses/sprinklers/equipment	  for	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regional	  use;	  mutual	  aid	  agreement	  in	  place,	  but	  not	  for	  wildland	  fire	  because	  goes	  through	  State;	  
Sedona	  has	  mutual	  aid	  identified	  for	  all	  fire	  boxes	  and	  is	  evaluating	  WILDCAD	  software	  for	  
identifying	  what	  resources	  to	  send	  to	  a	  fire	  in	  any	  given	  polygon	  
	  
Activity 11. Funding. This plan, and implementation of the identified activities, is 
intended to demonstrate our intent to implement and provide general information to 
appointed and elected officials and grant-funding organizations and agencies.  Our 
coordinated effort to protect the greater Flagstaff community is a key ingredient to 
attracting additional funding to further implementation efforts. 
 
Status:	  Cost-­‐share	  funding	  identified	  above;	  GFFP	  funding	  from	  City	  &	  County	  and	  covers	  most	  
operations;	  Flagstaff	  Cultural	  Partners	  funded	  the	  Yellow	  Belly	  Ponderosa	  program	  (and	  recently	  the	  
“More	  Kids	  in	  the	  Woods”	  program	  of	  the	  US	  Forest	  Service);	  AZSFD	  secured	  additional	  $1M	  for	  fire	  
suppression	  on	  top	  of	  existing	  $3M;	  Resource	  Advisory	  Committee	  (RAC)	  created	  for	  Coconino	  NF	  to	  
fund	  specific	  programs;	  initial	  4FRI	  funding	  within	  USFS	  secured	  for	  project	  planning,	  NEPA	  analysis	  
and	  development	  of	  first	  analysis	  area	  (938,000	  acres)	  in	  Kiabab	  and	  Coconino	  National	  Forests,	  as	  
well	  as	  Collaborative	  Forest	  Landscape	  Restoration	  Program	  (CFLRP)	  funding	  for	  4FRI	  
implementation;	  preliminary discussions are currently underway within the City regarding 
establishment of a “Payment for Watershed Services” program to partially assist with treatment costs 
in the Lake Mary and Dry Lake Hills watershed areas and provide funds for long-term maintenance of 
treatments.	  
	  
Activity 12. Wood distribution networks. Establishment of on-going relationships with 
individuals and organizations on both the Hopi and Navajo Reservations, as well as with 
large charity organizations with interest and capability in wood delivery/distribution 
efforts, is an important utilization initiative.   There is tremendous need for wood 
products – primarily firewood and posts-and-poles throughout both areas.  It is 
estimated that over 75% of all homes on the Reservations have no electricity and require 
wood for heating and cooking.  Creation of a steady “wood-pipeline” will not only benefit 
those who receive the wood, but also assist in reducing fire threat in our area by 






Status:	  Flagstaff	  Fire	  Dept.	  organizes:	  	  1)	  efforts	  at	  Tuba	  City	  Church	  of	  Christ	  for	  distribution	  to	  
tribal	  elders	  (250-­‐400	  cords	  each	  year)	  on	  reservation;	  2)	  provides	  15	  cords	  to	  Federal	  prison	  in	  
Phoenix	  each	  year;	  and	  3)	  advertises	  free	  firewood	  give-­‐a-­‐ways	  at	  some	  fuel	  reduction	  treatment	  
sites;	  Bear	  Jaw	  Fire	  Module	  distributes	  wood	  to	  Northern	  Arizona	  Food	  Bank,	  Navajo	  Nation,	  and	  to	  
Fire	  District	  residents	  in	  need	  of	  emergency	  firewood,	  and	  provides	  free	  wood	  pick-­‐up	  at	  various	  
project	  sites	  throughout	  the	  year.	  	  	  
	  
Activity 13. Statewide mapping effort. The "Arizona Fuels, Information, Restoration, and 
Education Mapping and Assessment Program" or ARIZONA FIRE MAP, is designed to 
establish and maintain a GIS-based mapping system that will document forest 
treatments, CWPP status, grant receipts, etc.  Forest treatments within the Flagstaff area 
have been used to develop a prototype map.  Involvement with this effort, as it develops, 
will ensure our area remains at the forefront of statewide activities. 
 
	  	  Status:	  Arizona	  FIREMAP	  maintained	  on	  AZ	  State	  Forestry	  Division	  web	  site,	  but	  updates	  sporadic.	  
	  
Activity 14. Coordination with adjacent areas during development of their respective 
CWPP. Two adjacent areas where future plans may be developed are Sedona/Verde 
Valley and Williams/Parks-Bellemont.  Both Sedona and Parks-Bellemont are included in 
this plan: inclusion in another plan is encouraged, but synchronization will be required to 
ensure management conflicts do not occur. 
 
Status:	  Blue	  Ridge	  area	  CWPP	  completed	  in	  2010	  on	  southeast	  border	  (551,180	  acres);	  Yavapai	  
County	  recently	  completed	  one	  for	  area	  on	  south	  border.	  
	  
Activity 15. Adoption/implementation of the Coconino County Multi-Jurisdictional Hazard 
Mitigation Plan (MJHMP) and the Coconino County Emergency Management Plan (EMP).  
Wildfire has been identified as one-of-five priority hazards within the County.  The 
MJHMP, upon approval by the Federal Emergency Management Agency (FEMA) opens-
the-door for pre-disaster mitigation funding and facilitates post-disaster mitigation and 
recovery efforts.  The all-risk EMP, currently under development, will ensure consistency 
in emergency prevention, mitigation, response (including evacuation protocols), and 




Status:	  These	  plans	  adopted;	  new	  plan	  being	  
developed	  –	  Tactical	  Interoperable	  
Communications	  Plan;	  focus	  going	  forward	  is	  
training	  of	  selected	  personnel	  to	  staff	  
functions	  of	  the	  joint	  City/County	  Emergency	  
Operation	  Center,	  with	  activation	  of	  EOC	  









Activity 16. PFAC Operations and Smoke Management Plans – On an annual basis, a 
review and revision of each plan will occur. 
 
Status:	  No	  recent	  activity;	  need	  to	  determine	  appropriate	  level	  of	  review	  and	  revision.	  
	  
Activity 17. Development of a PFAC Prevention Plan. On an annual basis, a 
comprehensive prevention plan, using and incorporating the existing Coconino National 
Forest plan as a template (see Appendix 7), will be developed to coordinate activities, 
messages, etc. 
 
	  	  	   Status:	  PFAC	  has	  not	  updated	  the	  Prevention	  Plan,	  recommend	  this	  occur	  on	  an	  annual	  basis.	  
	  
Activity 18. Adoption and enforcement of appropriate codes throughout the Greater 
Flagstaff Area. Such action will ensure consistency on fire resistive construction, 
access, water, and addressing requirements, hazard fuel mitigation efforts, etc.  (The 
adoption of the remainder of the Governor’s “Arizona Forest Health Advisory & 
Oversight Councils” recommendations, identified in this plan, will assist with this need.) 
 
Status:	  Sedona	  adopted	  the	  2003	  International	  Urban	  Interface	  Code	  in	  2007;	  the	  International	  
Wildland	  Urban	  Interface	  Code	  (IWIC),	  modified	  to	  the	  local	  environment,	  was	  adopted	  by	  City	  of	  
Flagstaff	  in	  2008,	  and	  the	  City’s	  Land	  Development	  Code	  was	  revised	  in	  2011;	  Forest	  Health	  Council	  
prepared	  a	  report	  –	  “Fire	  on	  the	  landscape:	  Planning	  for	  Communites,	  Fire	  and	  Forest	  Health”	  -­‐	  on	  
land	  development	  and	  its	  relationship	  to	  wildfire	  in	  2010.	  
	  
Activity 19. Implement an appropriate monitoring program. Designed to track both 
accomplishments and effects of treatments, this will lend credibility to the effort and 
provide information necessary for the adaptive management of the plan.  Perhaps this 
could be a project for an interested student or volunteer. 
 
Status:	  Some	  activity	  through	  GFFP	  Monitoring	  &	  Research	  Team,	  including	  NFF	  funding	  to	  monitor	  
fire	  behavior	  under	  several	  treatments,	  pre-­‐treatment	  forest	  structure	  monitoring	  at	  Partner	  Mark	  
sites	  in	  Mountainaire	  Project	  area,	  report	  generated	  on	  conducting	  Partner	  Mark	  at	  site	  north	  of	  fire	  
station	  in	  Mountainaire;	  fire	  modeling	  project	  by	  GFFP	  and	  NAU	  School	  of	  Forestry	  on	  Flagstaff	  
Airport	  treatment	  units;	  extensive	  Aberts	  squirrel	  monitoring	  on	  GFFP	  and	  other	  local	  treatment	  
sites;	  Flagstaff	  Omnibus	  survey	  results	  for	  social	  monitoring;	  implementation	  monitoring	  on	  USFS	  
treatments;	  4FRI	  has	  initiated	  monitoring	  under	  first	  analysis	  area.	  
	  
Activity 20. Support the USFS in:  
a) Encouraging development and use of a Wildland Fire Use Plan for application in 
appropriate wildland areas 
	  
	  
Status:	  Incorporated	  into	  Coconino	  
NF	  plan	  –	  approximately	  60%	  of	  
forest	  is	  open	  to	  WFU,	  now	  called	  






b) Application of the Appropriate Management Response for area wildfires 
 
Status:	   “Appropriate	  management	   response”	   is	   a	   term	  no	   longer	   used,	   part	   of	  Managed	   for	  
Resource	  Benefit	  approach. 
 





Status:	  Prescribed	  fire	  application	  &	  use	  
increasing;	  implementation	  of	  4FRI	  will	  





In	  addition	  to	  the	  activities	  highlighted	  above	  that	  are	  tied	  directly	  to	  the	  CWPP,	  several	  other	  actions	  
have	  occurred	  that	  are	  related	  to	  the	  intent	  and	  Goals,	  Objectives	  and	  Principles	  of	  the	  CWPP.	  
	  
1) Federal	  and	  State	  politicians	  have	  visited	  the	  area	  to	  learn	  about,	  advocate	  for,	  and	  evaluate	  
funding	  needs	  of	  fuel	  reduction	  and	  forest	  restoration	  treatments.	  
	  
2) Under	  the	  4FRI:	  Path	  Forward,	  Charter	  and	  MOU	  with	  the	  USFS	  completed;	  Landscape	  
Restoration	  Strategy	  developed	  and	  CFLRP	  proposal	  adopted	  and	  funded;	  1st	  analysis	  area	  
centered	  on	  Flagstaff	  Area	  CWPP	  identified,	  and	  USFS	  Team	  created	  to	  design	  a	  Proposed	  Action	  
(issued	  in	  2011)	  and	  complete	  NEPA	  analysis	  of	  alternative	  actions;	  extensive	  monitoring	  and	  
associated	  adaptive	  management	  approach	  identified;	  large	  thinning	  and	  forest	  biomass	  
utilization	  contract	  proposed	  using	  NEPA	  approved	  shelf	  stock	  for	  initial	  treatment	  areas;	  levels	  
of	  collaboration	  expanded	  significantly.	  
	  
3) Forest	  Health	  Council	  continues	  efforts	  to	  affect	  forest	  restoration	  and	  management	  in	  line	  with	  
CWPPs,	  including	  development	  and	  publication	  of	  the	  “Statewide	  Strategy	  to	  Restore	  Arizona’s	  
Forests”	  and	  “Fire	  on	  the	  Landscape:	  Planning	  for	  Communities,	  Fire	  and	  Forest	  Health”.	  
	  





5) GFFP	  completed	  several	  reports,	  including:	  Smoke	  &	  Health	  study,	  Lessons	  Learned	  report,	  
Annual	  Reports	  and	  this	  CWPP	  Review;	  updates	  website	  quarterly.	  
	  
6) Flagstaff	  Fire	  Department	  received	  the	  National	  FireWise	  Leadership	  Award	  in	  2007.	  
	  
7) The	  Rio	  de	  Flag	  and	  Lake	  Mary	  watersheds	  were	  proposed	  and	  accepted	  as	  priority	  treatment	  
areas	  under	  4FRI	  project	  planning,	  design	  and	  NEPA	  analysis.	  
	  
8) The	  communications	  tower	  site	  on	  Mt.	  Elden	  was	  thinned	  for	  fire	  protection	  through	  GFFP	  and	  
under	  Eastside	  Project	  NEPA	  with	  funds	  from	  tower	  owners	  in	  2008.	  
	  
9) GFFP	  released	  funds	  back	  to	  AZSFD	  for	  use	  in	  clean-­‐up	  of	  locations	  damaged	  by	  the	  Bellemont	  
tornado	  episode	  of	  October	  2010.	  
	  
10) Sedona	  Fire	  District	  hosts	  annual	  FireWise	  weekend,	  including	  debris	  disposal,	  10th	  year.	  
	  
11) Annual	  PFAC	  wildfire	  drill	  held	  in	  May	  and	  annual	  fire	  training	  courses	  offered.	  
	  
12) Restrictions	  and	  forest	  closure	  interagency	  conference	  calls	  held	  every	  spring.	  
	  
13) Smoke	  management	  conference	  calls	  held	  with	  ADEQ	  in	  spring	  &	  fall.	  
	  
14) Home	  Ignition	  Zone	  training	  course	  sponsored	  by	  GFFP	  and	  PFAC	  and	  hosted	  by	  FFD	  twice	  –	  in	  
2009	  and	  2011.	  
	  
15) GFFP	  active	  and	  providing	  leadership	  in	  4FRI	  stakeholder	  group;	  sponsored	  workshop	  on	  
Payment	  for	  Watershed	  Services;	  made	  presentation	  to	  SW	  Fire	  Ecology	  Conference;	  and	  
sponsored	  individuals	  to	  attend	  Smallwood	  Conference	  in	  Flagstaff,	  among	  other	  activities.	  
	  
RECOMMENDATIONS	  
In	  general,	  this	  review	  indicates	  that	  since	  approval	  of	  the	  CWPP	  in	  early	  2005:	  fuel	  reduction	  and	  forest	  
restoration	  treatments	  have	  been	  designed	  and	  implemented	  at	  a	  steady,	  if	  not	  increasing,	  pace;	  most	  
of	  the	  activities	  identified	  under	  “Improved	  Protection	  Capabilities”	  have	  been	  accomplished	  and/or	  
addressed;	  public	  understanding	  of	  and	  participation	  in	  CWPP	  related	  actions	  has	  increased;	  the	  shift	  to	  
larger	  scales	  of	  project	  planning	  advocated	  in	  the	  CWPP	  have	  been	  manifest	  in	  the	  4FRI	  and	  associated	  
Collaborative	  Forest	  Landscape	  Restoration	  Planning	  (CFLRP)	  projects.	  
	  
However,	  there	  are	  several	  issues	  and	  opportunities	  that	  were	  not	  covered	  in	  the	  CWPP	  and/or	  have	  
become	  apparent	  since	  CWPP	  development	  that	  need	  to	  be	  highlighted	  and	  addressed.	  	  The	  
appropriate	  mechanism	  for	  addressing	  these	  concerns	  is	  not	  envisioned,	  but	  they	  need	  to	  be	  
incorporated	  into	  current	  and	  future	  planning.	  
	  
1) The	  recovery	  and	  re-­‐habilitation	  of	  forest	  lands	  after	  severe	  fire	  needs	  attention	  and	  additional	  
resources.	  	  Re-­‐vegetation,	  salvage	  logging,	  and	  other	  issues	  need	  to	  be	  addressed.	  
	  
2) Post-­‐fire	  watershed	  impacts	  also	  need	  more	  attention	  and	  resources.	  	  Increased	  flooding	  and	  
sediment/debris	  movement	  must	  be	  anticipated	  for	  critical	  watersheds.	  	  The	  Schultz	  fire	  is	  a	  





3) More	  basic	  biophysical	  and	  socio/economic	  monitoring	  of	  treatment	  implementation	  and	  
effects	  needs	  to	  be	  conducted.	  
	  
4) Community	  based	  efforts	  to	  plan	  and	  implement	  education	  outreach	  and	  hazard	  mitigation	  
treatments	  must	  continue.	  
	  
5) Prescribed	  fire	  treatments	  on	  non-­‐federal	  lands	  must	  increase,	  with	  the	  twin	  goals	  of	  
neighborhood	  protection	  and	  ecological	  benefit.	  
	  
6) Continue	  engagement	  with	  USFS	  and	  AZ	  State	  Forestry	  on	  landscape-­‐scale	  planning	  and	  
implementation.	  
	  
7) PFAC	  should	  review	  the	  status	  and	  need	  for,	  and	  on	  an	  annual	  basis	  update	  if	  appropriate,	  the	  
Prevention	  Plan	  and	  the	  Operations	  and	  Smoke	  Management	  Plans	  identified	  on	  Page	  7.	  
	  
ADDITIONAL	  RESOURCES	  REFERENCED	  	  
Available	  at	  the	  GFFP	  web	  site	  -­‐	  http://www.gffp.org/	  
	  
	  	  	  	  Local	  area	  treatment	  map:	  	  http://www.gffp.org/about_gffp/map.htm	  
	  
	  	  	  	  Results	  from	  Flagstaff	  Omnibus	  Surveys:	  
	  
	   2001	  &	  2006	  	  -­‐	  http://www.gffp.org/monitor/Survey_Results_01_06.pdf	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For	  additional	  information,	  contact:	  
Greater	  Flagstaff	  Forests	  Partnership	  
1300	  South	  Milton	  Road,	  #209	  
Flagstaff,	  AZ	  	  	  86001	  
admin@gffp.org	  
	  
